
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

11:25 AM

Run date

Time

Reviewer: Mathur, Lalit

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Bruce, Matt

Diary #: 366 Date: 06-Aug-2011 Saturday

Approved Date:

Shift Hours: 07:00 am 03:00 pm Break: Over Time: 08:00

Const Calendar Day: 697

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

0.00" Overcast in the AM to sunny in the PM

Temperature 7 AM 12 PM 4PM50 - 60 60 - 70 60 - 70

Weather

Precipitation Condition

Diary: Dispute

Work description.

- Surveyed the layout lines on the E2 cap beam concrete surface set by ABF surveyors using the total
station with the assistance of Philip He. Also checked the centerline marks along the W and E Lines at the
center of the Pier E2 cap beam from control points 6203 and TIN3 using Caltrans SFOBB project control.
The marks placed by ABF were off by 1/2" to 9/16" from the theoretical values found in the plans. Used
local control on the E2 cap beam to check the layout lines/offsets from the Submittal 2419R00 - Pier E2
Shear Key and Bearing erection Plan. Also checked the end punchmarks on OBG lifts 12E and 12W and
verified that the decks are off 3.5" to 4" to the north of the E2 cap beam.

Bid Item: 061 E-E2C-SKC.06104-0120F4 E Line E2 Cap Shear Key Crossbeam

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 6.00 0.00 6.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 6.00 0.00 6.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 6.00 0.00 6.00

FOR JOSE AVILASemi-Skilled Laborer 0.00 6.00 0.00 6.00

Diary: Dispute

Work description.

- Used compressed air to clean the remaining S2 Shear Key anchor rod blockouts from the top of the
blockout to the end of the PVC grout inlet pipe.

061 E-E2C-SKC.061

Bid Item: 061 W-E2C-SKC.06104-0120F4 W Line E2 Cap Shear Key Crossbeam

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM JOSE PRADOSemi-Skilled Laborer 0.00 2.00 0.00 2.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM JOSE AVALOSSemi-Skilled Laborer 0.00 2.00 0.00 2.00

JNM CARLOS GARCIASemi-Skilled Laborer 0.00 2.00 0.00 2.00

Diary: Dispute

Work description. 061 W-E2C-SKC.061
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Bruce, Matt Diary #: 366 Date: 06-Aug-2011 Saturday

- Began to used compressed air to clean a few of the S1 Shear Key anchor rod blockouts from the top of
the blockout to the end of the PVC grout inlet pipe.

061

Attachment

Conditions at the end of the survey where there was sunny skies. Also
seen is the ABF laborers beginning to clean the blockouts for the S1

Shear Key.

Conditions at the start of the survey where there was overcast skies.

Page 2 of 2ddrRptbyBidItem


